COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 08/ 14/ 2015

ESTI MATE SUMVARY 08: 09: 46
CONTI D C16602 ESTI MATE NO. 0012 PROG SPEC YR 2005
PCN: 16602- BI D COFRS REPORTI NG CATEGORY: 1 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED: 211.0 DAYS TI VE ALLOW 344 WORK DAYS
1-25 LI NCOLN TO COUNTY LI NE: PERCENT TI ME: 61.34 ORI G TI VE ALLOW 441 WORK DAYS
PRQJECT NO. STU 0252- 399
1-25 LI NCOLN TO COUNTY LI NE:
NAVE OF RQAD: 025A
PRQIECT COUNTI ES: DOUGLAS, REG ON 1
CONTRACTOR:
| NTERSTATE HI GHWAY CONSTRUCTI ON PAY PER OD ENDI NG 07/ 25/ 2015 DATE TI ME STARTED 08/18/2014
P. O BOX 4356 DATE LET 06/ 26/ 2014 DATE WORK BEGAN 08/ 18/ 2014
DATE AWARDED 07/ 28/ 2014 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 08/ 11/ 2014 DATE ACCEPTED
ENGLEWOOD CO 80155- 43¢ (303) 790- 9100 DATE NOTI CE TO PROCEED 08/ 18/ 2014
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJIECT AMI:  $ 28,233, 836. 63 PARTI Cl PATI NG $ 15,676,903.94 $ 2,138, 184.51
AWARD PROJECT AM: $ 26,867, 019. 60 NON PARTI CI PATI NG 0. 00 0.00
PERCENT COVPLETE: 55. 53% TOTAL EARNI NGS 15, 676, 903. 94 2,138,184.51
FUNDS AVAI LABLE: $ 12,556,932.69 STOCKPI LED MATERI ALS 339, 022. 49 123, 069. 20
GROSS EARNI NGS 16, 015, 926. 43 2,261,253.71
TOTAL CLAI VB $ 0.00 RETAI NAGE - 397, 487. 67 - 35, 064. 29
SECUR! TI ES ENCUVBERED 0. 00 0.00
NET EARNI NGS 15, 618, 438. 76 2,226,189. 42
LI QU DATED DANAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AVOUNT DUE 15, 618, 438. 76 2,226,189. 42
OTHER ADJUSTMVENTS 0. 00 0.00
PAYMENT DUE $ 2,226,189. 42

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C16602

PCN: 16602- BI D

PRQJECT: STU 0252- 399

REF | TEM | TEM

NO. NO. DESCRI PTI ON
CAT NO0200 ROADWAY

0005 201-00000 C earing and G ubbing

0010 202-00019

Renoval of Inlet

0015 202-00021

Renoval of Manhol e

0020 202-00035

Renoval of Pipe

0025 202-00040

*Renoval of Electrical Conduit

0030 202-00200

Renoval of Sidewal k

0035 202-00203

Renoval of Curb and Cutter

0040 202-00206

Renoval of Concrete Curb Ranp

0045 202-00210

*Renoval of Concrete Pavenent

0050 202-00220

*Renoval of Asphalt Mat

0055 202-00240

*Renoval of Asphalt Mat (Pl aning)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0012

CURRENT
QUANTI TY/
UNITS
UNT PRI CE

1. 000
LS
26, 000. 00000
22.000
EACH
720. 00000
11. 000
EACH
770. 00000
641. 000
LF
19. 30000
12, 410. 000
LF
2. 65000
501. 000
SY
10. 60000
1, 865. 000
LF
7.40000
85. 000
SY
6. 55000
30, 437. 450
SY
4. 00000
100, 000. 000
SY
3. 70000
22,961. 000
SY

2. 25000

PREV QTY/
QTY TH'S PERI OD
QY TO DATE

0. 600
0. 000
0. 600

8. 000

=

000
9. 000

0. 000
0. 000
0. 000

321. 000
8. 000
329. 000

8, 840. 000
0. 000
8, 840. 000

367. 000
134. 000
501. 000

722.000
538. 000
1, 260. 000

17. 000
50. 000
67. 000

23, 305. 450
7,129. 000
30, 434. 450

50, 315. 000
8, 486. 000
58, 801. 000

21, 014. 000
1, 947. 000
22,961. 000

Page 2
ESTI MATE RUN 08/ 14/ 2015

08: 09: 46
AMOUNT
TH S CUMULATI VE
PERI OD AMOUNT
0. 00
15, 600. 00
720. 00
6, 480. 00
0. 00
0. 00
154. 40
6, 349. 70
0. 00
23, 426. 00
1, 420. 40
5, 310. 60
3,981. 20
9, 324. 00
327.50
438. 85
28, 516. 00
121, 737. 80
31, 398. 20
217, 563. 70
4,380. 75
51, 662. 25



CONTI D C16602 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PON: 16602- BI D ESTI MATE RUN 08/ 14/ 2015
PRQJECT: STU 0252- 399 ESTI MATE NO 0012 08: 09: 46
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 202- 00250 *Renoval of Pavenent Marking 59, 650. 000 54, 048. 000
SF 5, 602. 000 3,921. 40
0. 70000 59, 650. 000 41, 755. 00
0065 202-00705 *Removal of Light Standard Foundation 50. 000 41.000
EACH 0. 000 0. 00
370. 00000 41. 000 15, 170. 00
0070 202- 00805 *Removal of Overhead Sign Structure 8. 000 7.000
EACH 0. 000 0. 00
5, 000. 00000 7.000 35, 000. 00
0075 202-00810 *Renoval of G ound Sign 50. 000 42.000
EACH 0. 000 0. 00
140. 00000 42.000 5, 880. 00
0080 202-00815 *Renoval of Sign (Special) 3. 000 3. 000
EACH 0. 000 0. 00
970. 00000 3. 000 2,910. 00
0085 202-00821 *Renoval of Sign Panel 10. 000 9. 000
EACH 0. 000 0. 00
89. 80000 9. 000 808. 20
0090 202- 00828 *Renoval of Traffic Signal Equipnent 1. 000 1. 000
LS 0. 000 0. 00
4, 800. 00000 1. 000 4, 800. 00
0095 202-00840 *Renoval of Traffic Signal Pole 1. 000 1. 000
EACH 0. 000 0. 00
2,200. 00000 1. 000 2,200. 00
0100 202- 00950 Renoval of Concrete Foundation and Sl ab 7.000 7. 000
SY 0. 000 0. 00
110. 00000 7.000 770. 00
0105 202-01000 *Renoval of Fence 4,134. 000 3, 252. 000
LF 0. 000 0. 00
5.10000 3, 252. 000 16, 585. 20
0110 202-01130 *Renoval of Quardrail Type 3 2,993. 000 2,993. 000
LF 0. 000 0. 00

2. 45000 2,993. 000 7,332.85



CONTI D C16602 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4
PCN: 16602- Bl D ESTI MATE RUN 08/ 14/ 2015
PRQJECT: STU 0252- 399 ESTI MATE NO 0012 08: 09: 46
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0115 202-01170 Renoval of Guardrail Type 7 9, 895. 000 8, 622. 000
LF 0. 000 0. 00
14. 70000 8, 622. 000 126, 743. 40
0120 202-01300 *Renoval of End Anchorage 4.000 4.000
EACH 0. 000 0. 00
190. 00000 4.000 760. 00
0125 202-04002 *C ean Cul vert 33. 000 0. 000
EACH 0. 000 0. 00
1, 900. 00000 0. 000 0. 00
0130 202-05011 *Sawi ng Concrete (10.5 Inch) 4, 496. 000 4,496. 000
LF 0. 000 0. 00
5. 65000 4,496. 000 25, 402. 40
0135 202-05030 *Sawi ng Asphalt Material (10 Inch) 20, 000. 000 9, 067. 000
LF 0. 000 0. 00
4. 85000 9, 067. 000 43, 974. 95
0140 202-06000 Renoval of Detour 1. 000 0. 500
LS 0. 000 0. 00
250, 000. 00000 0. 500 125, 000. 00
0145 203- 00010 Uncl assi fied Excavation (Conplete In Place) 185, 496. 000 107, 833. 000
cY 20, 850. 750 256, 464. 23
12. 30000 128, 683. 750 1,582, 810. 13
0150 203- 00062 Enbanknent Material (Conplete In Place) (Special) 0. 000 0. 000
CcY 0. 000 0. 00
6. 90000 0. 000 0. 00
0155 203-00100 Mick Excavation 2,604. 020 2,604. 020
CcY 0. 000 0.00
14. 60000 2,604. 020 38, 018. 69
0160 203-00100 Muick Excavation 0. 000 0. 000
CcY 0. 000 0. 00
14. 60000 0. 000 0. 00
0165 203-01100 Proof Rolling 200. 000 31. 000
HOUR 0. 000 0. 00
59. 50000 31. 000 1, 844. 50



CONTI D C16602 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 5
PCN: 16602- BI D ESTI MATE RUN 08/ 14/ 2015
PRQJECT: STU 0252- 399 ESTI MATE NO. 0012 08: 09: 46
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0170 203- 01500 Bl adi ng 120. 000 12. 000
HOUR 0. 000 0. 00
71.20000 12.000 854. 40
0175 203-01510 Backhoe 120. 000 7.000
HOUR 0. 000 0. 00
93. 70000 7.000 655. 90
0180 203- 01550 Dozi ng 120. 000 19. 000
HOUR 8. 000 656. 80
82. 10000 27.000 2,216.70
0185 203-01594  Conbi nation Loader 120. 000 67.000
HOUR 0. 000 0. 00
67. 10000 67.000 4,495.70
0190 203-01597  *Pot hol i ng 293. 250 290. 250
HOUR 3. 000 540. 00
180. 00000 293. 250 52, 785. 00
0195 203-01622 *Sweeping (Wth Pickup Broom 1, 000. 000 571. 000
HOUR 39. 000 7,020. 00
180. 00000 610. 000 109, 800. 00
0200 206- 00530 Filter Material (Odass Q 320. 000 0. 000
CcY 0. 000 0.00
49. 10000 0. 000 0.00
0205 207-00205  Topsoi l 14, 231. 000 7,662.000
cY 2,159. 000 13,493.75
6. 25000 9, 821. 000 61, 381. 25
0210 207-00210  Stockpile Topsoil 14, 231. 000 9, 428. 000
cY 0. 000 0.00
6. 10000 9, 428. 000 57, 510. 80
0215 208-00002  *Erosion Log (12 Inch) 2, 203. 500 2, 203. 500
LF 0. 000 0. 00
4. 05000 2, 203. 500 8,924.17
0220 208-00020  *Silt Fence 14, 000. 000 9, 206. 000
LF 0. 000 0. 00
1. 15000 9, 206. 000 10, 586. 90



CONTI D C16602 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 6
PON: 16602- Bl D ESTI MATE RUN 08/ 14/ 2015
PRQJECT: STU 0252- 399 ESTI MATE NO 0012 08: 09: 46
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0225 208-00035  *Aggregate Bag 2, 452. 000 986. 000
LF 0. 000 0. 00
8. 15000 986. 000 8, 035. 90
0230 208-00041 *Rock Check Dam 25. 000 13. 000
EACH 0. 000 0. 00
400. 00000 13. 000 5, 200. 00
0235 208- 00045 *Concrete Washout Structure 20. 000 9. 000
EACH 0. 000 0. 00
680. 00000 9. 000 6, 120. 00
0240 208- 00050 *StormDrain Inlet Protection 106. 000 50. 000
EACH 0. 000 0. 00
150. 00000 50. 000 7,500. 00
0245 208-00070 *Vehi cl e Tracki ng Pad 20. 000 7.000
EACH 0. 000 0. 00
1, 600. 00000 7.000 11, 200. 00
0250 208-00103 Renoval and Di sposal of Sedinent (Labor) 556. 500 477.500
HOUR 79. 000 2,219.90
28.10000 556. 500 15, 637. 65
0255 208- 00105 Renoval and Disposal of Sedinent (Equipnent) 400. 000 296. 500
HOUR 47.000 3,153.70
67.10000 343.500 23, 048. 85
0260 208-00107 Renoval of Trash 400. 000 78. 000
HOUR 0. 000 0. 00
45. 50000 78. 000 3,549. 00
0265 208- 00205 Erosi on Control Supervisor 500. 000 216. 000
HOUR 16. 000 804. 80
50. 30000 232. 000 11, 669. 60
0270 208- 00300 Tenporary Berns 5, 000. 000 3, 088. 000
LF 0. 000 0. 00
2.55000 3, 088. 000 7,874.40
0275 210-00001 Reset Structure (Special) 1. 000 0. 000
EACH 0. 000 0. 00
5, 000. 00000 0. 000 0. 00



CONTI D C16602 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PON: 16602- BI D ESTI MATE RUN 08/ 14/ 2015
PRQJECT: STU 0252- 399 ESTI MATE NO 0012 08: 09: 46
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0280 210-00015 Reset End Section 10. 000 0. 000
EACH 0. 000 0. 00
1, 200. 00000 0. 000 0.00
0285 210- 00476 *Reset M crowave Vehicle Radar Detector (M/RD) 1. 000 1. 000
EACH 0. 000 0. 00
4, 400. 00000 1. 000 4, 400. 00
0290 210-00750 *Reset Light Standard 4. 000 0. 000
EACH 4.000 11, 200. 00
2, 800. 00000 4.000 11, 200. 00
0295 210-00766 *Reset Lighting Control Center 1. 000 1. 000
EACH 0. 000 0. 00
2,500. 00000 1. 000 2,500. 00
0300 210- 00805 *Reset Overhead Sign Structure 1. 000 0. 500
EACH 0. 000 0. 00
3, 800. 00000 0. 500 1, 900. 00
0305 210-00810 *Reset Ground Sign 11. 000 1. 000
EACH 0. 000 0. 00
850. 00000 1. 000 850. 00
0310 210-00815 *Reset Sign Panel 11. 000 6. 000
EACH 0. 000 0. 00
120. 00000 6. 000 720. 00
0315 210- 00820 *Reset Variabl e Message Sign 1. 000 0. 500
EACH 0. 000 0. 00
7, 000. 00000 0. 500 3, 500. 00
0320 210-00825 *Reset Fl ashing Beacon 5. 000 1. 000
EACH 0. 000 0. 00
480. 00000 1. 000 480. 00
0325 210-00827 *Reset Pull Box 3. 000 3. 000
EACH 0. 000 0. 00
850. 00000 3. 000 2, 550. 00
0330 210-00831 *Reset Traffic Signal Head 4. 000 4.000
EACH 0. 000 0. 00

520. 00000 4.000 2,080. 00



CONTI D C16602 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 8
PCN: 16602- Bl D ESTI MATE RUN 08/ 14/ 2015
PRQJECT: STU 0252- 399 ESTI MATE NO 0012 08: 09: 46
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER 0D THS CUMLATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0335 210-00848 *Reset Traffic Signal Controller and Cabinet 1. 000 1. 000
EACH 0. 000 0. 00
6, 800. 00000 1. 000 6, 800. 00
0340 210- 00858 *Reset Pedestal Pole 3. 000 2.000
EACH 0. 000 0. 00
980. 00000 2.000 1, 960. 00
0345 210- 00882 *Reset Traffic Signal Vehicle Detector 1. 000 1. 000
EACH 0. 000 0. 00
3, 900. 00000 1. 000 3, 900. 00
0350 210- 01050 *Reset Chain Link Fence 0. 000 0. 000
LF 0. 000 0. 00
17. 80000 0. 000 0. 00
0355 210-01200 *Reset End Anchor age 1. 000 1. 000
EACH 0. 000 0. 00
510. 00000 1. 000 510. 00
0360 210- 02900 Rel ay Riprap 140. 000 0. 000
CY 0. 000 0. 00
35. 20000 0. 000 0. 00
0365 210-04010 Adj ust Manhol e 20. 000 1. 000
EACH 0. 000 0. 00
500. 00000 1. 000 500. 00
0370 210-04015 Modi fy Manhol e 4. 000 4.000
EACH 0. 000 0. 00
3, 200. 00000 4. 000 12, 800. 00
0375 210- 04020 Modi fy Inlet 11. 000 3. 000
EACH 0. 000 0. 00
3, 100. 00000 3. 000 9, 300. 00
0380 212-00006 *Seedi ng (Native) 36. 000 10. 200
ACRE 2.700 8, 100. 00
3, 000. 00000 12. 900 38, 700. 00
0385 212- 00048 *Soi | Preparation (Special) 54. 000 0. 000
CY 0. 000 0. 00
46. 00000 0. 000 0. 00



CONTI D C16602 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 9
PCN: 16602- Bl D ESTI MATE RUN 08/ 14/ 2015
PRQIECT: STU 0252- 399 ESTI MATE NO 0012 08: 09: 46
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0390 212-00050 *Sod 10, 498. 000 0. 000
SF 0. 000 0. 00
1. 05000 0. 000 0. 00
0395 212-01200 *Landscape Restoration 1. 000 0. 000
LS 0. 000 0. 00
25, 000. 00000 0. 000 0. 00
0400 213-00003 *Mil ching (Weed Free) 36. 000 8. 300
ACRE 2.200 1,078. 00
490. 00000 10. 500 5, 145. 00
0405 213-00005 *Mul chi ng (Decorative) 4,924. 000 0. 000
CF 0. 000 0. 00
4. 25000 0. 000 0. 00
0410 213-00008  *Muil chi ng (Wod Chi p) 216. 000 0. 000
CF 0. 000 0. 00
3. 05000 0. 000 0. 00
0415 213-00009 *Fl exi ble G owth Medi um 18. 000 0. 000
ACRE 0. 000 0. 00
3, 100. 00000 0. 000 0. 00
0420 213-00061 *Mul ch Tacki fier 7, 200. 000 826. 000
LB 217.000 585. 90
2.70000 1, 043. 000 2,816. 10
0425 213-00065 *| norgani ¢ Mul ch 1. 000 0. 000
CY 0. 000 0. 00
180. 00000 0. 000 0. 00
0430 213-00070 *Landscape Weed Barrier Fabric 1, 094. 000 0. 000
SY 0. 000 0. 00
1. 90000 0. 000 0. 00
0435 213-00150 *Bonded Fi ber Matrix 18. 000 0. 000
ACRE 0. 000 0. 00
2, 700. 00000 0. 000 0. 00
0440 213-00462 *Metal Landscape Border (3/16 X 5-1/2 Inch) 80. 000 0. 000
LF 0. 000 0. 00
5.10000 0. 000 0. 00



CONTI D C16602 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 10
PCN: 16602- BI D ESTI MATE RUN 08/ 14/ 2015
PRQJECT: STU 0252- 399 ESTI MATE NO 0012 08: 09: 46
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI CD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0445 213-00700 *Landscape Boul der 7.000 0. 000
EACH 0. 000 0. 00
660. 00000 0. 000 0. 00
0450 214-00000 *Landscape Mai nt enance 1. 000 0. 000
LS 0. 000 0. 00
35, 000. 00000 0. 000 0. 00
0455 214- 00506 *Evergreen Tree (6 Foot) (Ball and Burlap) 5. 000 0. 000
EACH 0. 000 0. 00
430. 00000 0. 000 0. 00
0460 215-00060 Transplant Tree (3 to 6 Inch) 18. 000 0. 000
EACH 0. 000 0. 00
510. 00000 0. 000 0. 00
0465 216- 00201 *Soi | Retention Blanket (Straw Coconut) (Biodegradable 79, 613. 000 9, 661. 000
d ass
SY 2,463. 000 5, 664. 90
2.30000 12, 124. 000 27, 885. 20
0470 216-00301 *Turf Reinforcenent Mat (d ass 1) 3, 203. 000 0. 000
SY 0. 000 0. 00
5. 40000 0. 000 0. 00
0475 217-00020 *Her bi ci de Treat nent 200. 000 0. 000
HOUR 10. 500 900. 90
85. 80000 10. 500 900. 90
0480 240- 00000 *WIdlife Biologist 116. 000 94. 500
HOUR 21.500 1, 603. 90
74. 60000 116. 000 8, 653. 60
0485 240-00010 *Renoval of Nests 40. 000 0. 000
HOUR 0. 000 0. 00
62. 50000 0. 000 0. 00
0490 240- 00100 *Prairie Dog Managenent 1. 000 1. 000
LS 0. 000 0. 00
7,500. 00000 1. 000 7,500. 00
0495 304- 06000 Aggregate Base Course (C ass 6) 1, 109. 000 1, 109. 000
TON 0. 000 0. 00
13. 40000 1, 109. 000 14, 860. 60



CONTI D C16602 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 11
PCN: 16602- Bl D ESTI MATE RUN 08/ 14/ 2015
PRQJECT: STU 0252- 399 ESTI MATE NO 0012 08: 09: 46
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRICE
CAT NO0200 ROADWAY
0500 304- 06007 Aggregate Base Course (Cl ass 6) 672. 000 0. 000
CY 0. 000 0. 00
62. 20000 0. 000 0. 00
0505 403-00720  *Hot Mx Asphalt (Patching) (Asphalt) 650. 000 295. 670
TON 0. 000 0. 00
130. 00000 295. 670 38, 437. 10
0510 403-09221 *Stone Matrix Asphalt (Fibers)(Asphalt) 2,085. 845 570. 420
TON 0. 000 0. 00
130. 00000 570. 420 74, 154. 60
0515 403-33841  *Hot M x Asphalt (Gading S) (100) (PG 64-22) 1, 389. 850 1, 389. 850
TON 0. 000 0. 00
72.90000 1, 389. 850 101, 320. 07
0520 411-10255 *Enmul sified Asphalt (Sl ow Setting) 2, 380. 000 982. 000
GAL 0. 000 0. 00
4. 60000 982. 000 4,517. 20
0525 412- 00600 Concrete Pavenent (6 Inch) 104. 000 84. 750
SY 0. 000 0. 00
40. 20000 84. 750 3, 406. 95
0530 412-00900 Concrete Pavenent (9 Inch) 3, 737. 000 0. 000
SY 0. 000 0. 00
36. 40000 0. 000 0. 00
0535 412-00920 Concrete Pavenent (9 Inch) (Fast Track) 652. 000 0. 000
SY 0. 000 0. 00
82. 40000 0. 000 0. 00
0536 412-00950 Conc Pvnt (9-1/2 In) 7,362.730 7,362.730
SY 0. 000 0. 00
50. 90000 7,362.730 374,762. 96
0540 412-01000 Concrete Pavenent (10 Inch) 4,288. 190 4,288. 190
SY 0. 000 0. 00
37.50000 4,288. 190 160, 807. 13
0545 412-01020 Concrete Pavenent (10 Inch) (Fast Track) 420. 000 0. 000
Sy 185. 000 17, 168. 00
92. 80000 185. 000 17, 168. 00



CONTI D C16602 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 12

PON: 16602- BI D ESTI MATE RUN 08/ 14/ 2015
PRQIECT: STU 0252- 399 ESTI MATE NO 0012 08: 09: 46
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0550 412-01050 Concrete Pavenent (10-1/2 Inch) 12, 865. 000 10, 774. 690
SY 0. 000 0. 00
39. 00000 10, 774. 690 420, 212.91
0555 412-01060 Concrete Pavenent (10-1/2 Inch) (Fast Track) 3,328.430 3,328. 430
SY 0. 000 0. 00
58. 20000 3,328. 430 193, 714. 63
0560 412-01100 Concrete Pavenent (11 Inch) 2, 208. 000 0. 000
SY 0. 000 0. 00
40. 60000 0. 000 0. 00
0565 412-01120 Concrete Pavenent (11 Inch) (Fast Track) 217. 000 0. 000
SY 0. 000 0. 00
51. 40000 0. 000 0. 00
0570 412-01200 Concrete Pavenent (12 Inch) 67, 436. 000 24,017.780
Sy 2,708.670 106, 721. 60
39. 40000 26, 726. 450 1, 053, 022. 13
0575 412-01220 Concrete Pavenent (12 Inch) (Fast Track) 0. 000 0. 000
SY 0. 000 0. 00
62. 60000 0. 000 0. 00
0580 412-01300 Concrete Pavenent (13 Inch) 79, 641. 000 23, 734. 680
Sy 3,832. 000 147, 532. 00
38. 50000 27,566. 680 1,061, 317. 18
0585 412-01325 Concrete Pavenent (13 Inch)(Fast Track) 0. 000 0. 000
SY 0. 000 0. 00
64. 70000 0. 000 0. 00
0590 420- 00000 Ceonenbr ane 1, 713. 000 0. 000
SY 0. 000 0. 00
1. 65000 0. 000 0. 00
0595 420- 00102 Geotextile (Erosion Control) (O ass 1) 1, 453. 000 99. 830
SY 0. 000 0. 00
3. 45000 99. 830 344. 41
0600 420-00132 Ceotextile (Separator) (Cass 1) 0. 000 0. 000
SY 0. 000 0. 00

2. 55000 0. 000 0. 00



CONTI D C16602 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 13
PCN: 16602- Bl D ESTI MATE RUN 08/ 14/ 2015
PRQJECT: STU 0252- 399 ESTI MATE NO 0012 08: 09: 46
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0605 503-00030 *Drilled Caisson (30 Inch) 252. 000 0. 000
LF 0. 000 0. 00
240. 00000 0. 000 0.00
0610 503-00042 *Drilled Caisson (42 Inch) 19. 000 0. 000
LF 0. 000 0. 00
490. 00000 0. 000 0. 00
0615 503-00048 *Drilled Caisson (48 Inch) 137. 000 135. 000
LF 0. 000 0. 00
460. 00000 135. 000 62, 100. 00
0620 503-00054 *Drilled Caisson (54 Inch) 241. 000 73. 000
LF 0. 000 0. 00
540. 00000 73. 000 39, 420. 00
0625 506-00030 G outed R prap 260. 000 74. 000
CcY 0. 000 0. 00
190. 00000 74. 000 14, 060. 00
0630 506-00212 Ri prap (12 Inch) 274.000 95. 000
cY 11. 000 991. 10
90. 10000 106. 000 9, 550. 60
0635 506-00412 Soil Riprap (12 Inch) 321. 000 211. 000
CcY 0. 000 0.00
72.10000 211. 000 15, 213. 10
0640 601-03050 *Concrete Cass D (Wll) 233. 000 83. 400
CcY 0. 000 0.00
820. 00000 83. 400 68, 388. 00
0640 MATERI AL ALLOMNCE Rei nforci ng Steel 0. 000
CcY 0. 000 0. 00
820. 00000 0. 000 0. 00
0645 601- 40005 *Cut Stone Veneer 790. 000 0. 000
SF 0. 000 0. 00
52. 20000 0. 000 0. 00
0650 603-01185 18 Inch Reinforced Concrete Pipe (Conplete In Place) 2,282. 000 2,195. 000
LF 22.000 2,101.00
95. 50000 2,217.000 211, 723. 50
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PCN: 16602- Bl D ESTI MATE RUN 08/ 14/ 2015
PRQJECT: STU 0252- 399 ESTI MATE NO 0012 08: 09: 46
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0655 603- 01245 24 Inch Reinforced Concrete Pipe (Conplete In Place) 3, 189. 000 3, 147. 000
LF 42.000 5, 880. 00
140. 00000 3, 189. 000 446, 460. 00
0660 603- 01305 30 Inch Reinforced Concrete Pipe (Conplete In Place) 181. 000 0. 000
LF 0. 000 0. 00
140. 00000 0. 000 0. 00
0665 603- 01365 36 Inch Reinforced Concrete Pipe (Conplete In Place) 442.000 442.000
LF 0. 000 0. 00
200. 00000 442. 000 88, 400. 00
0670 603- 01605 60 I nch Reinforced Concrete Pipe (Conplete In Place) 168. 000 168. 000
LF 0. 000 0. 00
390. 00000 168. 000 65, 520. 00
0675 603- 02365 45x29 Inch Reinforced Concrete Pipe Elliptical 156. 000 156. 000
(Conplete In
LF 0. 000 0. 00
210. 00000 156. 000 32, 760. 00
0680 603- 02605 76x48 Inch Reinforced Concrete Pipe Elliptical 444. 000 444.000
(Conplete In
LF 0. 000 0. 00
340. 00000 444,000 150, 960. 00
0685 603-05018 18 Inch Reinforced Concrete End Section 8. 000 4. 000
EACH 2.000 4, 800. 00
2, 400. 00000 6. 000 14, 400. 00
0690 603-05024 24 Inch Reinforced Concrete End Section 5. 000 3. 000
EACH 2.000 5, 200. 00
2,600. 00000 5. 000 13, 000. 00
0695 603- 05060 60 Inch Reinforced Concrete End Section 2.000 2.000
EACH 0. 000 0. 00
7,900. 00000 2.000 15, 800. 00
0700 604-00305 Inlet Type C (5 Foot) 5. 000 4.000
EACH 0. 000 0. 00
3, 300. 00000 4.000 13, 200. 00
0705 604-00315 Inlet Type C (15 Foot) 1. 000 1. 000
EACH 0. 000 0. 00
5, 500. 00000 1. 000 5, 500. 00
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PCN: 16602- BI D ESTI MATE RUN 08/ 14/ 2015
PRQJECT: STU 0252- 399 ESTI MATE NO. 0012 08: 09: 46
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0710 604- 00505 Inlet Type D (5 Foot) 4. 000 2.000
EACH 0. 000 0. 00
3, 900. 00000 2.000 7, 800. 00
0715 604- 00510 Inlet Type D (10 Foot) 2. 000 2.000
EACH 0. 000 0. 00
4, 900. 00000 2.000 9, 800. 00
0720 604- 00515 Inlet Type D (15 Foot) 1. 000 1.000
EACH 0. 000 0. 00
6, 200. 00000 1. 000 6, 200. 00
0725 604- 00550 *Inlet Type D (Special) 3. 000 1.000
EACH 0. 000 0. 00
20, 000. 00000 1. 000 20, 000. 00
0725 MATERI AL ALLOMANCE Type C Grates 0.088
EACH 0. 000 0. 00
20, 000. 00000 0.088 1, 760. 00
0725 MATERI AL ALLOMANCE Water Quality Hardware 0. 687
EACH 0. 000 0. 00
20, 000. 00000 0. 687 13, 740. 00
0730 604-19105 Inlet Type R L 5 (5 Foot) 3. 000 1.500
EACH 0. 000 0. 00
4,500. 00000 1. 500 6, 750. 00
0735 604- 25005 Vane Grate Inlet (5 Foot) 4.000 4.000
EACH 0. 000 0. 00
3, 800. 00000 4.000 15, 200. 00
0740 604-26005 Vane Grate Inlet (Double) (5 Foot) 20. 000 19. 000
EACH 0. 000 0. 00
4, 900. 00000 19. 000 93, 100. 00
0745 604- 26010 Vane Grate Inlet (Double) (10 Foot) 13. 000 2. 000
EACH 0. 000 0. 00
6, 400. 00000 2.000 12, 800. 00
0750 604-26015 Vane Grate Inlet (Double) (15 Foot) 2.000 1. 000
EACH 0. 000 0. 00
8, 300. 00000 1. 000 8, 300. 00
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PON: 16602- Bl D ESTI MATE RUN 08/ 14/ 2015
PRQIECT: STU 0252- 399 ESTI MATE NO 0012 08: 09: 46
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0755 604- 30005 Manhol e Sl ab Base (5 Foot) 2. 000 1. 000
EACH 0. 000 0. 00
3, 500. 00000 1. 000 3, 500. 00
0760 604-30010 Manhol e Sl ab Base (10 Foot) 7.000 7.000
EACH 0. 000 0. 00
5, 500. 00000 7.000 38, 500. 00
0765 604-30015 Manhol e Sl ab Base (15 Foot) 6. 000 6. 000
EACH 0. 000 0. 00
6, 500. 00000 6. 000 39, 000. 00
0770 604-30020 Manhol e Sl ab Base (20 Foot) 2. 000 2.000
EACH 0. 000 0. 00
11, 000. 00000 2.000 22, 000. 00
0775 604-31010 Manhol e Box Base (10 Foot) 3. 000 3. 000
EACH 0. 000 0. 00
11, 000. 00000 3. 000 33, 000. 00
0780 604-31015 Manhol e Box Base (15 Foot) 2. 000 2.000
EACH 0. 000 0. 00
6, 900. 00000 2.000 13, 800. 00
0785 605-00041 4 Inch Perforated Pipe Underdrain (Special) 170. 000 0. 000
LF 0. 000 0. 00
28. 90000 0. 000 0. 00
0790 606- 00301 *Quardrai | Type 3 (6-3 Post Spacing) 3, 025. 000 1, 969. 000
LF 456. 250 8,714. 38
19. 10000 2,425. 250 46, 322. 28
0795 606-00710 Cuardrail Type 7 (Style CA) 356. 000 356. 000
LF 0. 000 0. 00
81. 50000 356. 000 29, 014. 00
0800 606-00720 Guardrail Type 7 (Style CC) 9, 817. 000 386. 000
LF 0. 000 0. 00
71. 40000 386. 000 27, 560. 40
0805 606-00721  CGuardrail Type 7 (Style CC) (Special) 3, 383. 000 3, 383. 000
LF 0. 000 0. 00
65. 90000 3, 383. 000 222,939.70
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PCN: 16602- BI D ESTI MATE RUN 08/ 14/ 2015
PRQJECT: STU 0252- 399 ESTI MATE NO. 0012 08: 09: 46
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0810 606- 00730 Quardrail Type 7 (Style CD 202. 000 135. 000
LF 0. 000 0. 00
180. 00000 135. 000 24, 300. 00
0815 606- 00740 Quardrail Type 7 (Style CE) 1, 049. 000 876. 000
LF 0. 000 0. 00
98. 30000 876. 000 86, 110. 80
0820 606- 00741 Guardrail Type 7 (Style CE) (Special) 429. 000 388. 340
LF 0. 000 0. 00
120. 00000 388. 340 46, 600. 80
0825 606- 01340 *End Anchorage Type 3D 10. 000 5. 000
EACH 1.000 590. 00
590. 00000 6. 000 3, 540. 00
0830 606-01370 *Transition Type 3G 7.000 4.000
EACH 1. 000 1, 200. 00
1, 200. 00000 5. 000 6, 000. 00
0835 606- 01380 *Transition Type 3H 5. 000 3. 000
EACH 1.000 700. 00
700. 00000 4.000 2, 800. 00
0840 606-02003 *End Anchorage (Nonfl ared) 2.000 1. 000
EACH 1. 000 1, 900. 00
1, 900. 00000 2.000 3, 800. 00
0845 606- 02005 *End Anchor age (Fl ared) 9. 000 3. 000
EACH 0. 000 0. 00
1, 500. 00000 3. 000 4, 500. 00
0850 607-11525 Fence (Pl astic) 4, 430. 000 4, 430. 000
LF 0. 000 0. 00
1. 50000 4, 430. 000 6, 645. 00
0855 607- 11550 *Screen Wl | 100. 000 0. 000
LF 0. 000 0. 00
230. 00000 0. 000 0.00
0860 607-52900 *Line Post (Chain Link) 368. 000 320. 000
EACH 0. 000 0. 00
58. 30000 320. 000 18, 656. 00
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PCN: 16602- Bl D ESTI MATE RUN
PRQJECT: STU 0252- 399 ESTI MATE NO 0012
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER 0D THS CUMLATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0860 MATERI AL ALLOMNCE Li ne Post (Chain Link) 40. 799
EACH 0. 000 0. 00
58. 30000 40. 799 2,378.58
0865 607-52905 *End Post (Chain Link) 4. 000 2.000
EACH 0. 000 0. 00
160. 00000 2.000 320. 00
0865 MATERI AL ALLOMNCE End Post ( Chain Li nk) 1.700
EACH 0. 000 0. 00
160. 00000 1.700 272.00
0870 607-52910 *Corner and Line Brace Post (Chain Link) 16. 000 16. 000
EACH 0. 000 0. 00
220. 00000 16. 000 3, 520. 00
0870 MATERI AL ALLOMNCE Cor ner and Line Posts (Chain Link) 0. 000
EACH 0. 000 0. 00
220. 00000 0. 000 0. 00
0875 607-53137 *Fence Chain Link (Special) (36 Inch) 3, 524. 000 3, 524. 000
LF 0. 000 0. 00
27.70000 3, 524. 000 97, 614. 80
0875 MATERI AL ALLOMNCE Fence CL (Spec) (36 In) 0. 000
LF 0. 000 0. 00
27.70000 0. 000 0. 00
0880 607-53172 *Fence Chain Link (72 Inch) 3, 828. 000 3, 316. 000
LF 0. 000 0. 00
7.40000 3, 316. 000 24, 538. 40
0880 MATERI AL ALLOMNCE Fence Chain Link (72 in) 435. 200
LF 0. 000 0. 00
7.40000 435. 200 3, 220. 48
0885 608-00000 Concrete Sidewal k 1, 712. 000 0. 000
SY 1, 143. 930 49, 760. 96
43. 50000 1, 143. 930 49, 760. 96
0890 608-00010 Concrete Curb Ranp 77.000 10. 110
SY 16. 500 5, 445. 00

330. 00000 26.610 8, 781. 30
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PCN: 16602- Bl D ESTI MATE RUN 08/ 14/ 2015
PRQIECT: STU 0252- 399 ESTI MATE NO 0012 08: 09: 46
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0895 608- 00026 Concrete Bikeway (6 Inch) 3,192. 000 0. 000
SY 2,470. 230 116, 841. 88
47. 30000 2,470. 230 116, 841. 88
0900 609-20010 Curb Type 2 (Section B) 33. 000 0. 000
LF 0. 000 0. 00
50. 00000 0. 000 0. 00
0905 609-21020 Curb and Qutter Type 2 (Section I1-B) 2,166. 000 1, 424. 500
LF 348. 000 16, 669. 20
47. 90000 1, 772. 500 84,902. 75
0910 609- 23000 *Qutter (Special) 400. 000 400. 000
LF 0. 000 0. 00
74.80000 400. 000 29, 920. 00
0915 609-24002  Cutter Type 2 (2 Foot) 299. 000 0. 000
LF 0. 000 0. 00
45. 80000 0. 000 0. 00
0920 610- 00020 Medi an Cover Material (Patterned Concrete) 688. 000 0. 000
SF 0. 000 0. 00
8. 40000 0. 000 0. 00
0925 612-00001 *Del i neator (Type I) 199. 000 82. 000
EACH 0. 000 0. 00
29. 60000 82. 000 2,427.20
0930 612-00002  *Delineator (Type Il) 75. 000 0. 000
EACH 0. 000 0. 00
31. 60000 0. 000 0. 00
0935 612-00003  *Delineator (Type II1) 20. 000 4.000
EACH 0. 000 0. 00
35. 70000 4. 000 142. 80
0940 612-00021 *Del ineator (Type I) (Barrier) 25. 000 0. 000
EACH 0. 000 0. 00
18. 40000 0. 000 0. 00
0945 612- 00022 *Del i neator (Type Il) (Barrier) 140. 000 0. 000
EACH 0. 000 0. 00
18. 40000 0. 000 0. 00
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PCN: 16602- BI D ESTI MATE RUN 08/ 14/ 2015
PRQJECT: STU 0252- 399 ESTI MATE NO 0012 08: 09: 46
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0950 612- 00260 *Location Marker (Fiber Optic)(Domne) 8. 000 8. 000
EACH 0. 000 0. 00
260. 00000 8. 000 2,080. 00
0955 612- 00270 *Location Marker (Utility)(Flat Slat) 2.000 0. 000
EACH 0. 000 0. 00
210. 00000 0. 000 0. 00
0960 613-00125 *1-1/4 Inch El ectrical Conduit 8, 950. 000 8, 000. 000
LF 0. 000 0. 00
2. 85000 8, 000. 000 22,800. 00
0965 613-00200 *2 Inch Electrical Conduit 15, 235. 000 7,004. 000
LF 0. 000 0. 00
10. 80000 7,004. 000 75, 643. 20
0970 613- 00206 *2 Inch Electrical Conduit (Bored) 3, 415. 000 1,109. 000
LF 0. 000 0. 00
10. 80000 1, 109. 000 11,977. 20
0975 613-00601 *6 Inch Electrical Conduit (Jacked) 1, 790. 000 1, 500. 000
LF 0. 000 0. 00
45. 20000 1, 500. 000 67, 800. 00
0980 613-01200 *2 Inch BElectrical Conduit (Plastic) 616. 000 57. 000
LF 0. 000 0. 00
10. 80000 57. 000 615. 60
0985 613-01300 *3 Inch Electrical Conduit (Plastic) 1, 232. 000 1, 232. 000
LF 0. 000 0. 00
37. 00000 1, 232. 000 45, 584. 00
0990 613-07023 *Pul | Box (24"x36"x24") 8. 000 8. 000
EACH 0. 000 0. 00
1, 400. 00000 8. 000 11, 200. 00
0995 613-07026 *Pul | Box (16"x24"x12") 13. 000 13. 000
EACH 0. 000 0. 00
1, 400. 00000 13. 000 18, 200. 00
1000 613-07040 *Pul | Box (30"x48"x24") 5. 000 3. 000
EACH 0. 000 0. 00
3, 900. 00000 3. 000 11, 700. 00
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PON: 16602- Bl D ESTI MATE RUN 08/ 14/ 2015
PRQJECT: STU 0252- 399 ESTI MATE NO 0012 08: 09: 46
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
1005 613-10000 *Wring 1. 000 0. 100
LS 0. 000 0. 00
63, 000. 00000 0. 100 6, 300. 00
1006 613-10000 Wring NB Ranp Meter 1. 000 0. 000
LS 0. 000 0. 00
5, 375. 00000 0. 000 0. 00
1010 613-16000 *Lumi nai re (Special) 21. 000 0. 000
EACH 20. 000 38, 000. 00
1, 900. 00000 20. 000 38, 000. 00
1015 613-32400 *Li ght Standard Steel (40 Foot) 13. 000 13. 000
EACH -3.000 -12,900. 00
4, 300. 00000 10. 000 43, 000. 00
1020 613-32650 *Light Standard Steel (65 Foot) 21.000 0. 000
EACH 0. 000 0. 00
7, 300. 00000 0. 000 0. 00
1020 MATERI AL ALLOMNCE M d Mast Light Pol es 0. 000
EACH 21.000 103, 278. 00
4,918. 00000 21.000 103, 278. 00
1025 613-34150 *Li ght Standard Metal (15 Foot) 1. 000 0. 000
EACH 0. 000 0. 00
18, 000. 00000 0. 000 0. 00
1030 613-40010 *Li ght Standard Foundati on 17. 000 17. 000
EACH 0. 000 0. 00
1, 100. 00000 17. 000 18, 700. 00
1035 613-40012 *Li ght Standard Foundation Speci al 21. 000 0. 000
EACH 20. 000 40, 000. 00
2, 000. 00000 20. 000 40, 000. 00
1040 613-50100 *Lighting Control Center 5. 000 0. 000
EACH 0. 000 0. 00
9, 800. 00000 0. 000 0. 00
1045 613-50150 *Secondary Service Pedestal 1. 000 0. 000
EACH 0. 000 0. 00
2, 600. 00000 0. 000 0. 00
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PON: 16602- BI D ESTI MATE RUN 08/ 14/ 2015
PRQIECT: STU 0252- 399 ESTI MATE NO 0012 08: 09: 46
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

1050 613-50210 *Tenporary Lighting 1. 000 0.700
LS 0. 000 0. 00
110, 000. 00000 0. 700 77,000. 00
1055 613-70100 *Lum naire H gh Pressure Sodium (100 Watt) 1. 000 0. 000
EACH 0. 000 0. 00
3, 200. 00000 0. 000 0. 00
1060 613-70400 *Luni nai re Hi gh Pressure Sodium (400 Watt) 13. 000 13. 000
EACH -3.000 -2,160. 00
720. 00000 10. 000 7,200. 00
1065 613-71000 *Luninai re Hi gh Pressure Sodi um (1000 Watt) 42.000 0. 000
EACH 0. 000 0. 00
1, 200. 00000 0. 000 0. 00
1065 MATERI AL ALLOMNCE Hi gh Mast Light Fixtures 0. 000
EACH 42.000 21,231. 14
505. 50340 42.000 21, 231. 14
1065 MATERI AL ALLOMNCE Hi gh Mast Light Bul bs 0. 000
EACH 42.000 2,936. 06
69. 90610 42.000 2,936. 06

1070 614-00011  *Sign Panel (dass I) 46. 000 22.000
SF 0. 000 0. 00
21. 40000 22.000 470. 80
1075 614-00012  *Sign Panel (Cass I1) 903. 000 114. 000
SF 53.000 1, 468. 10
27.70000 167. 000 4,625.90
1080 614-00013  *Sign Panel (Qass I11) 3, 485. 000 1, 502. 000
SF 0. 000 0. 00
26. 10000 1, 502. 000 39, 202. 20
1085 614-00040  *Sign Post (Special) 10. 000 0. 000
LF 0. 000 0. 00
94. 90000 0. 000 0.00
1090 614-00615  *Steel Sign Post (W 6x15) 35. 000 0. 000
LF 0. 000 0. 00

56. 10000 0. 000 0. 00



CONTI D C16602 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 23
PCN: 16602- Bl D ESTI MATE RUN 08/ 14/ 2015
PRQJECT: STU 0252- 399 ESTI MATE NO 0012 08: 09: 46
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
1095 614-00818 *Steel Sign Post (W8x18) 327. 000 0. 000
LF 0. 000 0. 00
49. 00000 0. 000 0. 00
1100 614-01022 *Steel Sign Post (W 10x22) 46. 000 0. 000
LF 0. 000 0. 00
58. 20000 0. 000 0. 00
1105 614-01583 *Steel Sign Support (2-1/2 In Round Sch 80) (Post & 42. 000 8. 000
Sl i pbase
EACH 0. 000 0. 00
450. 00000 8. 000 3, 600. 00
1110 614-03002 *Concrete Footing (Type 2) 2.000 0. 000
EACH 0. 000 0. 00
870. 00000 0. 000 0. 00
1115 614-03005 *Concrete Footing (Type 5) 2.000 0. 000
EACH 0. 000 0. 00
1, 100. 00000 0. 000 0. 00
1120 614-30110  *Butterfly Structure 1. 000 0. 000
EACH 0. 000 0. 00
19, 000. 00000 0. 000 0. 00
1120 MATERI AL ALLOWANCE Butterfly Structure 0. 805
EACH 0. 000 0. 00
19, 000. 00000 0. 805 15, 295. 00
1125 614-32000 *Monot ube Overhead Sign Cantilever (20 Inch Dianeter) 1. 000 0. 000
EACH 0. 000 0. 00
27, 000. 00000 0. 000 0. 00
1125 MATERI AL ALLOMANCE Monot ube Over head Sign Cantil ever 0.831
20 In D a
( ) EACH 0. 000 0. 00
27, 000. 00000 0.831 22,437.00
1130 614- 32400 *Monot ube Overhead Sign Cantilever (24 Inch D anmeter) 4. 000 4. 000
EACH 0. 000 0. 00
31, 000. 00000 4. 000 124, 000. 00
1130 MATERI AL ALLOMANCE Monot ube Over head Sign Cantil ever 0. 000
24 In D a
( ) EACH 0. 000 0. 00
31, 000. 00000 0. 000 0. 00
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PCN: 16602- Bl D ESTI MATE RUN 08/ 14/ 2015
PRQJECT: STU 0252- 399 ESTI MATE NO 0012 08: 09: 46
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
1135 614- 41400 *Monot ube Overhead Sign Bridge (14 Inch Dianeter) 1. 000 1. 000
EACH 0. 000 0. 00
38, 000. 00000 1. 000 38, 000. 00
1135 MATERI AL ALLOMNCE Monot ube Overhead Sign Bridge (14 In 0. 000
D a
) EACH 0. 000 0. 00
38, 000. 00000 0. 000 0.00
1140 614-41800 *Monot ube Overhead Sign Bridge (18 Inch D anmeter) 1. 000 0. 000
EACH 0. 000 0. 00
38, 000. 00000 0. 000 0. 00
1140 MATERI AL ALLOMNCE Monot ube Overhead Sign Bridge (18 In 0. 810
D a
) EACH 0. 000 0. 00
38, 000. 00000 0. 810 30, 780. 00
1145 614- 42000 *Monot ube Overhead Sign Bridge (20 Inch Dianeter) 2.000 0. 000
EACH 0. 000 0. 00
45, 000. 00000 0. 000 0. 00
1145 MATERI AL ALLOMNCE Monot ube Overhead Sign Bridge (20 In 1. 656
D a
) EACH 0. 000 0. 00
45, 000. 00000 1. 656 74, 520. 00
1150 614- 42400 *Monot ube Overhead Sign Bridge (24 Inch D anmeter) 1. 000 0. 000
EACH 0. 000 0. 00
56, 000. 00000 0. 000 0. 00
1150 MATERI AL ALLOMNCE Monot ube Overhead Sign Bridge (24 In 0.818
D a
) EACH 0. 000 0. 00
56, 000. 00000 0. 818 45, 808. 00
1155 614-72858 *Pedestal Pole (3 Foot 6 Inch) 1. 000 0. 000
EACH 0. 000 0. 00
2, 300. 00000 0. 000 0. 00
1160 614-72871 *Loop Detector Wre (Prefab) Special 2,720. 000 2, 720. 000
LF 0. 000 0. 00
9. 90000 2,720. 000 26, 928. 00
1165 614-80020 *Travel Tine Indicator (Install Only) 2.000 1. 000
EACH 0. 000 0. 00
2, 800. 00000 1. 000 2,800. 00
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PON: 16602- BI D ESTI MATE RUN 08/ 14/ 2015
PRQIECT: STU 0252- 399 ESTI MATE NO 0012 08: 09: 46
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

1170 614-85125 *| npact Attenuator (Quadguard) (Wde) 1. 000 0. 000
EACH 0. 000 0.00
59, 000. 00000 0. 000 0.00
1175 614-87325 *Closed Circuit Television Pole 3.000 2.000
EACH 0. 000 0.00
3, 700. 00000 2.000 7, 400. 00
1180 614-87413 *Fiber Optic Cable (Multi Mde) (12 Strands) 4, 826. 000 494. 000
LF 0. 000 0. 00
3. 60000 494. 000 1,778. 40
1185 614-87502  *Fiber (ptic Cable (S Mde) (168 S) 17, 400. 000 0. 000
LF 0. 000 0.00
4. 75000 0. 000 0. 00
1190 615-00050 Enbanknent Protector Type 5 6. 000 0. 000
EACH 0. 000 0.00
2, 000. 00000 0. 000 0. 00
1195 619-50080 *1 Inch Plastic Pipe 1, 410. 000 0. 000
LF 0. 000 0. 00
1. 70000 0. 000 0. 00
1200 619-50120 *1-1/2 Inch Plastic Pipe 1, 367. 000 0. 000
LF 0. 000 0. 00
2.30000 0. 000 0. 00
1205 619-50160 *2 Inch Plastic Pipe 525. 000 0. 000
LF 0. 000 0. 00
5. 10000 0. 000 0. 00
1210 619-50240 *3 Inch Plastic Pipe 130. 000 0. 000
LF 0. 000 0. 00
7.50000 0. 000 0. 00
1215 619-50320 *4 Inch Plastic Pipe 36. 000 0. 000
LF 0. 000 0. 00
8. 45000 0. 000 0. 00
1220 619-50480 *6 Inch Plastic Pipe 930. 000 0. 000
LF 0. 000 0. 00

15. 10000 0. 000 0. 00
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PCN: 16602- BI D ESTI MATE RUN 08/ 14/ 2015
PRQIECT: STU 0252- 399 ESTI MATE NO 0012 08: 09: 46
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
1225 621- 00450 *Det our Pavenent 26, 274. 000 26, 274. 000
SY 0. 000 0. 00
36. 50000 26, 274. 000 959, 001. 00
1230 622-00010 Bi cycl e Rack 2. 000 2.000
EACH 0. 000 0. 00
2, 000. 00000 2.000 4, 000. 00
1235 622-00011 Bi cycl e Locker 1. 000 1. 000
EACH 0. 000 0. 00
2,500. 00000 1. 000 2,500. 00
1240 622-00250 Bench 1. 000 1. 000
EACH 0. 000 0. 00
1, 500. 00000 1. 000 1, 500. 00
1245 622- 00350 Trash Receptacl e 1. 000 1. 000
EACH 0. 000 0. 00
1, 000. 00000 1. 000 1, 000. 00
1250 623-00156 *Irrigation Bubbler 2.000 0. 000
EACH 0. 000 0. 00
120. 00000 0. 000 0. 00
1255 623- 00206 *6 I nch Pop-Up Spray Sprinkler 367. 000 0. 000
EACH 0. 000 0. 00
24.50000 0. 000 0. 00
1260 623-03116 *2 Inch Automatic Control Valve 3. 000 0. 000
EACH 0. 000 0. 00
370. 00000 0. 000 0. 00
1265 623-04000 *Control Wre 24 Volt 2, 400. 000 0. 000
LF 0. 000 0. 00
0. 30000 0. 000 0. 00
1270 623-05048 *6 Inch Gate Valve 1. 000 0. 000
EACH 0. 000 0. 00
1, 800. 00000 0. 000 0. 00
1275 623-07016 2 Inch Water Meter 1. 000 0. 000
EACH 0. 000 0. 00
10, 000. 00000 0. 000 0. 00
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PON: 16602- Bl D ESTI MATE RUN 08/ 14/ 2015
PRQIECT: STU 0252- 399 ESTI MATE NO 0012 08: 09: 46
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
1280 623-07048 6 Inch Water Meter 1. 000 0. 000
EACH 0. 000 0. 00
26, 000. 00000 0. 000 0. 00
1285 625- 00000 *Construction Surveying 1. 000 0.740
LS 0. 095 34, 200. 00
360, 000. 00000 0. 835 300, 600. 00
1290 626- 00000 *Mobi | i zati on 1. 000 0. 564
LS 0. 375 969, 375. 00
2,585, 000. 00000 0. 939 2,427, 315. 00
1295 626-01000 *Public Information Services 1. 000 0. 500
LS 0. 000 0. 00
50, 000. 00000 0. 500 25, 000. 00
1296 626-01000 Public Info Services Additional PIM Services for CD 1. 000 0. 000
Lane
LS 0. 000 0. 00
1, 500. 00000 0. 000 0. 00
1300 627-00005 *Epoxy Pavenent Mar ki ng 249. 000 0. 000
GAL 0. 000 0. 00
68. 90000 0. 000 0. 00
1305 627-00012 *Pavement Marking Paint (Low VOC Sol vent Base) 2, 632. 000 1, 377.000
GAL 126. 000 3,162. 60
25.10000 1, 503. 000 37,725. 30
1310 627- 00032 *Rai sed Fl exi bl e Pavenent Marker (Tenporary) 725. 000 0. 000
EACH 0. 000 0. 00
4. 10000 0. 000 0. 00
1315 627-02010 *Preformed Pl astic Pavenent Marking (Type I1) (Inlaid) 28, 052. 000 0. 000
SF 0. 000 0. 00
9. 00000 0. 000 0. 00
1320 627-30327 *Preformed Plastic Pavenent Marking (Wrd-Synbol) (Type 31. 000 0. 000
111
) SF 0. 000 0. 00
18. 10000 0. 000 0. 00
1325 627-30332 *Preformed Plastic Pavement Marking (Xwal k- Stop Line) 614. 000 0. 000
Type
(Typ SF 0. 000 0. 00
10. 80000 0. 000 0. 00
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PCN: 16602- BI D ESTI MATE RUN 08/ 14/ 2015
PRQJECT: STU 0252- 399 ESTI MATE NO 0012 08: 09: 46
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrY TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRICE
CAT NO0200 ROADWAY
1330 630-00000  *Fl aggi ng 6, 000. 000 1, 912. 000
HOUR 26. 000 543. 40
20. 90000 1, 938. 000 40, 504. 20
1335 630- 00003 *Uni forned Traffic Control 1, 000. 000 802. 500
HOUR 33. 000 2,593. 80
78. 60000 835. 500 65, 670. 30
1340 630- 00007 *Traffic Control Inspection 248. 000 123. 000
DAY 14. 000 7,280. 00
520. 00000 137. 000 71, 240. 00
1345 630-00012  *Traffic Control Managenent 340. 000 189. 000
DAY 16. 000 11, 200. 00
700. 00000 205. 000 143, 500. 00
1350 630-00030 *Courtesy Patrol 340. 000 96. 000
DAY 9. 500 3, 990. 00
420. 00000 105. 500 44, 310. 00
1355 630- 80002 *Fl ashi ng Beacon (Sol ar) 8. 000 4. 000
EACH 0. 000 0.00
520. 00000 4.000 2,080. 00
1360 630-80336 *Barricade (Type 3 MB) (Tenporary) 19. 000 9. 500
EACH 0. 000 0. 00
52. 40000 9. 500 497. 80
1365 630-80341  *Construction Traffic Sign (Panel Size A) 163. 000 81. 500
EACH 0. 000 0. 00
21. 00000 81. 500 1,711.50
1370 630-80342  *Construction Traffic Sign (Panel Size B) 180. 000 90. 000
EACH 0. 000 0. 00
31. 40000 90. 000 2,826.00
1375 630-80343  *Construction Traffic Sign (Panel Size C) 18. 000 9. 000
EACH 0. 000 0. 00
41. 90000 9. 000 377.10
1380 630-80344  *Construction Traffic Sign (Special) 803. 000 401. 500
SF 0. 000 0. 00
15. 70000 401. 500 6, 303. 55
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PCN: 16602- Bl D ESTI MATE RUN 08/ 14/ 2015
PRQJECT: STU 0252- 399 ESTI MATE NO 0012 08: 09: 46
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0200 ROADWAY
1385 630-80348 *Construction Information Sign 4.000 2.000
EACH 0. 000 0. 00
100. 00000 2.000 200. 00
1390 630-80355 *Portabl e Message Sign Panel 6. 000 3. 000
EACH 0. 000 0. 00
8, 800. 00000 3. 000 26, 400. 00
1395 630-80358 *Advance Warning Fl ashing or Sequencing Arrow Panel (C 8. 000 3.500
Type
ype) EACH 0. 000 0. 00
520. 00000 3.500 1, 820. 00
1400 630- 80360 *Drum Channel i zi ng Devi ce 234. 000 117.000
EACH 0. 000 0. 00
41. 90000 117. 000 4,902. 30
1405 630-80363 *Drum Channel i zi ng Device (Wth Light) (Flashing) 6. 000 3. 000
EACH 0. 000 0. 00
41. 90000 3. 000 125.70
1410 630-80370 Concrete Barrier (Tenporary) 25, 836. 000 12, 918. 000
LF 0. 000 0. 00
16. 75000 12, 918. 000 216, 376. 50
1415 630-80380 *Traffic Cone 311. 000 155. 500
EACH 0. 000 0. 00
10. 50000 155. 500 1,632.75
1420 630-85011 I npact Attenuator (Tenporary) 2, 680. 000 849. 500
DAY 61. 000 640. 50
10. 50000 910. 500 9, 560. 25
1425 630- 85041 *Mobi | e Attenuator 49. 000 46. 000
DAY 3. 000 300. 00
100. 00000 49. 000 4,900. 00
1430 700-70010 F/ A M nor Contract Revisions 500, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
1435 700-70011 F/ A Partnering 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
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PCN: 16602- BI D ESTI MATE RUN 08/ 14/ 2015
PRQIECT: STU 0252- 399 ESTI MATE NO 0012 08: 09: 46
CURRENT PREV QrY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH S PER CD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
1440 700-70012 F/ A Asphalt Pavenent |ncentive 20, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
1445 700- 70013 F/ A Concrete Pavenent |ncentive 210, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
1450 700- 70016 F/ A Fuel Cost Adj ustnent 0. 000 - 35, 204. 640
FA -13, 406. 490 - 13, 406. 49
1. 00000 -48,611. 130 -48,611. 13
1455 700- 70018 F/ A Roadway Snoot hness | ncentive 110, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
1460 700- 70019 F/ A Asphalt Cenent Cost Adj ustnent 1, 300. 000 -17, 746. 400
FA 0. 000 0. 00
1. 00000 -17, 746. 400 -17,746. 40
1465 700- 70021 F/ A On- The-Job Trai nee 15, 052. 000 12, 728. 000
HOUR 2,324.000 2,324.00
1. 00000 15, 052. 000 15, 052. 00
1470 700- 70072 F/ A Cbtain Power from Xcel Energy 40, 000. 000 19, 490. 620
FA 622. 080 622. 08
1. 00000 20, 112. 700 20,112.70
1475 700- 70155 F/ A Pavenent Surface Course Maintenance 10, 000. 000 9, 201. 800
FA 0. 000 0. 00
1. 00000 9, 201. 800 9, 201. 80
1480 700- 70320 F/ A Sprinklers 10, 000. 000 6, 444. 150
FA 0. 000 0. 00
1. 00000 6, 444. 150 6, 444. 15
1485 700- 70380 F/ A Erosion Control 50, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
1490 700- 70592 F/ A Survey Monunent ati on 5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
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PCN: 16602- BI D ESTI MATE RUN 08/ 14/ 2015
PRQJECT: STU 0252- 399 ESTI MATE NO 0012 08: 09: 46
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER 0D THS CUMLATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI GD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
1495 700- 70593 F/ A ROW Monunent at i on 5, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
1500 700- 70594 F/ A DRB Standing Committee 15, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
2000 506-01020 Geogrid Reinforce 174, 171. 000 70, 384. 000
SY 6, 541. 000 33, 816. 97
5. 17000 76, 925. 000 397,702. 25
2005 304-09000  ABC (Spec) (RAP) 35, 158. 330 13, 008. 160
cY 1, 090. 000 26, 290. 80
24.12000 14, 098. 160 340, 047. 62
2010 202- 00090 Rem Del i neat or Renoval of Delineator 128. 000 128. 000
EACH 0. 000 0. 00
4. 77000 128. 000 610. 56
2015 412- 02000 Conc Safety Edge Concrete Safety Edge System 19, 665. 000 6, 366. 500
LF 0. 000 0. 00
1. 46000 6, 366. 500 9, 295. 09
2020 630-80378 G are Screen (Tenp) G are Screen (Tenp) 0. 000 0. 000
LF 0. 000 0. 00
19. 55000 0. 000 0. 00
2025 612- 00075 Reflector Strip (6 In) Reflector Strip (6 inch) 438. 000 438. 000
EACH 0. 000 0. 00
20. 99000 438. 000 9, 193. 62
2030 605-00120 12 In PP Underdrain (Tenporary) 0. 000 0. 000
LF 0. 000 0. 00
65. 50000 0. 000 0. 00
2031 605- 00100 10 In PP Underdrain (Tenporary) 0. 000 0. 000
LF 0. 000 0. 00
60. 99000 0. 000 0. 00
2035 900- 00005 Added Item (Day)/ Fiber Optic Investigation and 1. 500 1.500
Splicing
DAY 0. 000 0. 00
1, 340. 26000 1. 500 2,010. 39
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PCN: 16602- BI D ESTI MATE RUN 08/ 14/ 2015
PRQIECT: STU 0252- 399 ESTI MATE NO 0012 08: 09: 46
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNITS QTY TO DATE PERI GD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
2040 900-00012 Added Item (Foot)/ Lowering Existing Fiber Line 600. 000 437. 000
Approxi mately 3 feet
LF 0. 000 0. 00
10. 52000 437. 000 4,597. 24
2045 613-00408 4 In Elec Cond (Bored) 575. 000 460. 000
LF 0. 000 0. 00
67.87000 460. 000 31, 220. 20
2050 613-32250 Light Std Steel (25 Ft) 1. 000 1. 000
EACH 0. 000 0. 00
3, 105. 00000 1. 000 3,105. 00
2055 613-80130 Service Meter Cabinet 0. 000 0. 000
EACH 0. 000 0. 00
12, 000. 00000 0. 000 0. 00
2060 613-07000 Pul | Box (Spec) 4. 000 4. 000
EACH 0. 000 0. 00
1, 650. 00000 4. 000 6, 600. 00
2065 614-70224 Ped Sig Face (12-12) 2.000 2.000
EACH 0. 000 0. 00
420. 00000 2.000 840. 00
2070 614-70336 Traf Sig Face (12-12-12) 2.000 2.000
EACH 0. 000 0. 00
687. 50000 2.000 1, 375.00
2075 614-72875 Loop Detect Wre 800. 000 0. 000
LF 0. 000 0. 00
6. 77000 0. 000 0. 00
2080 614-72878  Detect Amp (Loop) (4) 2.000 1. 000
EACH 0. 000 0. 00
1, 062. 50000 1. 000 1, 062. 50
2085 614-72887 Detect (M crowave Veh) 1. 000 1. 000
EACH 0. 000 0. 00
12, 925. 00000 1. 000 12, 925. 00
2090 614-80000 Fl ash Beacon 2.000 2.000
EACH 0. 000 0. 00
2,282.50000 2.000 4, 565. 00
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PON: 16602- BI D ESTI MATE RUN 08/ 14/ 2015
PRQIECT: STU 0252- 399 ESTI MATE NO 0012 08: 09: 46
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

2095 614-84000 Traf Sig Ped Pole Steel 2. 000 2. 000
EACH 0. 000 0. 00
1, 155. 00000 2.000 2,310. 00
2100 614-86250 Cirler (Ranp Metering) 1. 000 1. 000
EACH 0. 000 0. 00
9, 840. 00000 1. 000 9, 840. 00
2105 614-87006 Fi ber Optic Term Panel (6 Fiber) 1. 000 0. 000
EACH 0. 000 0. 00
848. 00000 0. 000 0. 00
2110 614-87020 Optical Transceiver 1. 000 0. 000
EACH 0. 000 0. 00
3, 911. 25000 0. 000 0. 00
2115 614-87401  Fiber Optic Cable (Spec) 2, 100. 000 0. 000
LF 0. 000 0. 00
3. 68000 0. 000 0. 00
2120 603-05036 36 In RCES 5.000 5.000
EACH 0. 000 0. 00
1, 565. 00000 5. 000 7,825.00
2125 211-03005 Dewat eri ng Punping and Tenp Inlets for Phase 2A 1. 000 0. 000
LS 0. 000 0. 00
19, 000. 00000 0. 000 0. 00
2135 900- 00014 Added Item (Lunp Sun)/ Val ue Engineering Change 1. 000 0. 000
Proposal Incentive
LS 0. 000 0. 00
273, 417. 61000 0. 000 0. 00
2140 630-80384 Tubul ar Mar ker 220. 000 0. 000
EACH 0. 000 0. 00
16. 10000 0. 000 0. 00

CAT 0200 CURRENT AMI  $27,611,035.53$% 2,155, 307.71$15, 481, 483. 79
CAT NOO300 STRUCTURES

1505 202-00026 Renoval of Slope and Ditch Paving 308. 000 154. 000
Sy 0. 000 0.00
18. 50000 154. 000 2,849.00
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PRQJECT: STU 0252- 399 ESTI MATE NO 0012 08: 09: 46
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NOO300 STRUCTURES
1510 206- 00000 Structure Excavation 959. 000 688. 000
CcY 0. 000 0. 00
24.20000 688. 000 16, 649. 60
1515 206- 00065 Structure Backfill (FlowFill) 144. 000 64. 000
cY 80. 000 26, 400. 00
330. 00000 144. 000 47,520. 00
1520 206- 00100 Structure Backfill (dass 1) 333. 000 333. 000
CcY 0. 000 0. 00
43. 90000 333. 000 14,618.70
1525 206- 00200 Structure Backfill (dass 2) 125. 000 125. 000
CcY 0. 000 0. 00
110. 00000 125. 000 13, 750. 00
1530 507-00100 *Concrete Slope and Ditch Paving (Reinforced) 31. 000 31. 000
CcY 0. 000 0. 00
620. 00000 31. 000 19, 220. 00
1535 514-00000 *Pi pe Railing 270. 000 0. 000
LF 270. 000 51, 300. 00
190. 00000 270. 000 51, 300. 00
1540 601-03040 *Concrete O ass D (Bridge) 269. 000 126. 100
cY 77.000 23, 870. 00
310. 00000 203. 100 62, 961. 00
1545 601- 03050 *Concrete Cass D (Wll) 143. 000 142. 200
CcY 0. 000 0. 00
820. 00000 142. 200 116, 604. 00
1550 601-40005 *Cut Stone Veneer 1, 864. 000 1, 864. 000
SF 0. 000 0. 00
52.20000 1, 864. 000 97, 300. 80
1555 601- 40400 *Structural Concrete Stain 136. 000 0. 000
SY 0. 000 0. 00
11. 30000 0. 000 0. 00
1560 602- 00000 *Rei nforcing Steel 15, 920. 000 15, 147. 000
LB 0. 000 0. 00
0. 90000 15, 147. 000 13, 632. 30
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PON: 16602- BI D ESTI MATE RUN 08/ 14/ 2015
PRQIECT: STU 0252- 399 ESTI MATE NO 0012 08: 09: 46
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NOO300 STRUCTURES

1565 602- 00020 *Rei nforcing Steel (Epoxy Coated) 17, 505. 000 8, 753. 000
LB 8, 752. 000 8, 752. 00
1. 00000 17, 505. 000 17, 505. 00
1565 MATERI AL ALLOMNCE Rei nforcing Steel (Epoxy Coated) 5, 720. 400
EACH -4,376.000 -4,376.00
1. 00000 1, 344. 400 1,344.40
1570 605- 83002 *CGeoconposite Drain with Pipe 137. 000 137. 000
Sy 0. 000 0. 00
20. 00000 137. 000 2, 740. 00
1575 605- 84000 *Subsurface Drain Qutlet 310. 000 310. 000
LF 0. 000 0. 00
44. 60000 310. 000 13, 826. 00
1580 606- 00731 Quardrail Type 7 (Style CD) (Special) 300. 000 0. 000
LF 0. 000 0. 00
190. 00000 0. 000 0.00

CAT 0300 CURRENT AMI  $ 580,201.10 $ 105, 946. 00 $ 491, 820. 80
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

1585 620- 00005 Field Ofice (Special) 1. 000 1. 000
EACH 0. 000 0. 00
20, 000. 00000 1. 000 20, 000. 00
1590 620- 00012 Field Laboratory (d ass 2) 1. 000 1. 000
EACH 0. 000 0. 00
20, 000. 00000 1. 000 20, 000. 00
1595 620- 00020 Sanitary Facility 2. 000 2.000
EACH 0. 000 0. 00
1, 300. 00000 2.000 2, 600. 00
CAT 0400 CURRENT AMI  $ 42,600. 00 $ 0.00$ 42, 600. 00

PRQJIECT TOTAL CURRENT AMI $ 28, 233,836.63$ 2,261, 253.71$16, 015, 904. 59



